COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2010

ESTI MATE SUMVARY 10: 03: 31
CONTI D: C17653 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17653- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.0 DAYS TI VE ALLOW 45 WORK DAYS
US85: 144TH AVE. SAFETY | MPROVE PERCENT TI ME: 73.33 ORI G TI ME ALLOW 45 WORK DAYS
PRQJIECT NO SHEO85A- 011
US85: 144TH AVE. SAFETY | MPROVEMENTS
NAVE OF ROAD: 085C
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTCR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 09/ 28/ 2010 DATE TI ME STARTED 07/ 19/2010
10100 DALLAS STREET DATE LET 05/ 13/ 2010 DATE WORK BEGAN  07/19/ 2010
DATE AWARDED 05/ 25/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 17/ 2010 DATE ACCEPTED
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 07/ 19/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 657, 554. 00 PARTI Cl PATI NG $ 401, 960. 17 $ 68, 505. 17
AWARD PROJECT AM: $ 507, 335. 30 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 61. 13% TOTAL EARNI NGS 401, 960. 17 68, 505. 17
FUNDS AVAI LABLE: $ 255, 593. 83 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 401, 960. 17 68, 505. 17
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,610.03 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 394, 350. 14 68, 505. 17
LI QUI DATED DAVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 394, 350. 14 68, 505. 17
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 68, 505. 17

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17653-BI D ESTI MATE RUN 09/ 28/ 2010
PRQIECT: SHEO85A- 011 ESTI MATE NO 0003 10: 03: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELI NEATOR 20. 000 12. 000
EACH 0. 000 0. 00
7.00000 12. 000 84. 00
0010 202-00220 *REMOVAL OF ASPHALT NAT 561. 000 561. 000
SY 0. 000 0.00
20. 00000 561. 000 11, 220. 00
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 2, 240. 000 2, 240. 000
SY 0. 000 0. 00
3. 50000 2, 240. 000 7,840. 00
0020 202-00250 *REMOVAL OF PAVEMENT NARKI NG 10, 534. 000 10, 534. 000
SF 0. 000 0. 00
1.10000 10, 534. 000 11,587.40
0025 202-00810 *REMOVAL OF GROUND SI GN 14. 000 13. 000
EACH 1. 000 100. 00
100. 00000 14. 000 1, 400. 00
0030 202-00821 *REMOVAL OF SI GN PANEL 5. 000 5. 000
EACH 0. 000 0. 00
70. 00000 5. 000 350. 00
0035 203-00012 * UNCLASSI FI ED EXCAVATI ON ( COVPLETE I N PLACE) (SPEC AL) 2, 809. 000 932. 000
CcY 0. 000 0. 00
15. 00000 932. 000 13, 980. 00
0040 203-00100 MJUCK EXCAVATI ON 150. 000 0. 000
CcY 0. 000 0. 00
15. 00000 0. 000 0. 00
0045 203-00210 BORROW ( COMPLETE | N PLACE) 722.000 722.000
CcY 0. 000 0. 00
20. 00000 722.000 14, 440. 00
0050 203-01100 PROCF ROLLI NG 20. 000 1. 000
HOUR 0. 000 0. 00
100. 00000 1. 000 100. 00
0055 203-01597 POTHCLI NG 20. 000 4.000
HOUR 0. 000 0. 00

180. 00000 4.000 720. 00



CONTI D C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17653-BI D ESTI MATE RUN 09/ 28/ 2010
PRQJECT: SHEO85A- 011 ESTI MATE NO 0003 10: 03: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01622 SWEEPI NG (W TH PI CKUP BROOM) 20. 000 0. 000
HOUR 2.000 260. 00
130. 00000 2.000 260. 00
0065 207-00205 TOPSO L 104. 000 0. 000
CcY 0. 000 0. 00
30. 00000 0. 000 0. 00
0070 208-00005 *ERCSI ON LOG 400. 000 300. 000
LF 0. 000 0. 00
3. 70000 300. 000 1, 110. 00
0075 208-00045 * CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0.00
0080 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 80. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0.00
0085 208-00205 *ERCSI ON CONTRCL  SUPERVI SCR 40. 000 0. 000
HOUR 20. 000 1, 040. 00
52. 00000 20. 000 1, 040. 00
0090 208-00300 *TEMPCRARY BERMB 350. 000 161. 000
LF 0. 000 0. 00
16. 00000 161. 000 2,576. 00
0095 210-00810 *RESET GROUND SI GN 5. 000 2.000
EACH 3. 000 300. 00
100. 00000 5. 000 500. 00
0100 212-00006 * SEEDI NG ( NATI VE) 0. 600 0. 000
ACRE 0. 600 528. 00
880. 00000 0. 600 528. 00
0105 213-00003 *MIULCH NG (VWEED FREE) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0110 213-00061 *MULCH TACKI FI ER 20. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0.00



CONTI D C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17653-BI D ESTI MATE RUN 09/ 28/ 2010
PRQJECT: SHEO85A- 011 ESTI MATE NO 0003 10: 03: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 217-00000 *HERBI Cl DE TREATMENT 900. 000 0. 000
SY 0. 000 0. 00
0. 50000 0. 000 0. 00
0120 304-06007 * AGGREGATE BASE COURSE ( CLASS 6) 1, 355. 000 1, 221. 000
(924 0. 000 0. 00
32. 00000 1, 221. 000 39, 072. 00
0125 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 134. 000 116. 900
TON 0. 000 0. 00
100. 00000 116. 900 11, 690. 00
0130 403-09221 *STONE MATRI X ASPHALT ( FI BERS) ( ASPHALT) 676. 870 676. 870
TON 0. 000 0. 00
80. 00000 676. 870 54, 149. 60
0135 403-33841 *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 993. 000 901. 260
TON 0. 000 0. 00
50. 00000 901. 260 45, 063. 00
0140 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 463. 400 463. 400
GAL 0. 000 0. 00
3. 00000 463. 400 1, 390. 20
0145 605-82200 *FRENCH DRAI N 603. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0150 609-21011 *CURB AND GUTTER TYPE 2 (SECTION | -M 152. 000 148. 000
LF 0. 000 0. 00
15. 00000 148. 000 2,220.00
0155 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 561. 000 561. 000
SF 0. 000 0. 00
4.50000 561. 000 2,524.50
0160 612-00001 *DELI NEATOR (TYPE I) 26. 000 0. 000
EACH 26. 000 572.00
22.00000 26. 000 572.00
0165 612-00002 *DELI NEATOR (TYPE I 1) 33. 000 0. 000
EACH 33. 000 792. 00
24. 00000 33. 000 792. 00



CONTI D: C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17653-BI D ESTI MATE RUN 09/ 28/ 2010
PRQIECT: SHEOS5A- 011 ESTI MATE NO 0003 10: 03: 31

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0170 612-00003  *DELI NEATOR (TYPE I11) 8. 000 0. 000
EACH 5. 000 130. 00
26. 00000 5. 000 130. 00
0175 614-00011  *SI GN PANEL (CLASS 1) 62. 850 28. 600
SF 34. 250 548. 00
16. 00000 62. 850 1, 005. 60
0180 614-00012  *SI GN PANEL (CLASS I1) 113. 400 62. 400
SF 51. 000 1,173. 00
23. 00000 113. 400 2, 608. 20
0185 614-01585  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND SCH 80) (POST) 172. 000 90. 000
LF 82. 000 1, 722. 00
21. 00000 172. 000 3,612. 00
0190 614-01588  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 18. 000 10. 000
EACH 8. 000 1, 600. 00
200. 00000 18. 000 3, 600. 00
0195 614-80385 *RUVBLE STRI P 1, 200. 000 600. 000
LF 600. 000 660. 00
1. 10000 1, 200. 000 1, 320. 00
0200 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 2.000 1. 000
TEMPORARY)
( EACH 0. 800 2, 680. 00
3, 350. 00000 1. 800 6, 030. 00
0205 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 750
LS 0. 250 1, 075. 00
4, 300. 00000 1. 000 4, 300. 00
0210 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
38, 000. 00000 1. 000 38, 000. 00
0215 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 250 537. 50
2, 150. 00000 1. 000 2, 150. 00
0220 627-00005  *EPOXY PAVEMENT MARKI NG 79. 000 0. 000
GAL 79. 000 4, 898. 00
62. 00000 79. 000 4,898.00



CONTI D: C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17653-BI D ESTI MATE RUN 09/ 28/ 2010
PRQJECT: SHEO85A- 011 ESTI MATE NO. 0003 10: 03: 31

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0225 627-00012  *PAVEMENT MARKI NG PAI NT (LOWN VOC SOLVENT BASE) 146. 500 146. 500
GAL 0. 000 0.00
32. 00000 146. 500 4, 688.00
0230 627-02010  *PREFCRVED PLASTI C PAVEMENT MARKI NG (TYPE I1) (INLAI D) 817. 000 0. 000
SF 162. 000 1, 782. 00
11. 00000 162. 000 1, 782. 00
0235 627-30405  *PREFCRVED THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBQL) 62. 000 31. 000
SF 31. 000 279. 00
9. 00000 62. 000 558. 00
0240 627-30410  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STQP 63. 000 63. 000
LI N
®) SF 0. 000 0.00
10. 00000 63. 000 630. 00
0245 629-01110  *LOCATE MONUVENTS 4. 000 0. 000
HOUR 4. 000 440. 00
110. 00000 4. 000 440. 00
0250 630-00000 *FLAGA NG 123. 500 110. 000
HOUR 13. 500 310. 50
23. 00000 123. 500 2, 840. 50
0255 630-00004  *TRAFFI C CONTROL VEH CLE 1. 000 0. 500
EACH -0. 500 -130.00
260. 00000 0. 000 0. 00
0260 630-00007  *TRAFFI C CONTROL | NSPECTI ON 30. 000 6. 000
DAY 23. 000 1, 564. 00
68. 00000 29. 000 1, 972. 00
0265 630-00012  *TRAFFI C CONTROL MANAGEMENT 45. 000 14. 000
DAY 12. 000 5, 760. 00
480. 00000 26. 000 12, 480. 00
0270 630-00015  *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 12. 000 0. 000
HOUR 0. 000 0.00
14. 00000 0. 000 0. 00
0275 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 2.000
EACH 1. 600 576. 00
360. 00000 3. 600 1, 296. 00



CONTI D C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17653-BI D ESTI MATE RUN 09/ 28/ 2010
PRQJECT: SHEO85A- 011 ESTI MATE NO 0003 10: 03: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 39. 000 9. 000
EACH 7.200 93. 60
13. 00000 16. 200 210. 60
0285 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 69. 000 21. 000
EACH 16. 800 235.20
14. 00000 37. 800 529. 20
0290 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 12. 000 5. 000
EACH 4.000 68. 00
17. 00000 9. 000 153. 00
0295 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 280. 000 140. 000
SF 112. 000 1, 456. 00
13. 00000 252. 000 3, 276. 00
0300 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 2.000
EACH 1. 600 3, 920. 00
2, 450. 00000 3. 600 8, 820. 00
0305 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYP
5 EACH 0. 800 248.00
310. 00000 1. 800 558. 00
0310 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 10. 000
EACH 8. 000 200. 00
25. 00000 18. 000 450. 00
0315 630-80370 * CONCRETE BARRI ER ( TEMPCRARY) 4, 000. 000 1, 914. 000
LF 1, 531. 200 27, 561. 60
18. 00000 3, 445. 200 62, 013. 60
0320 630-80380 *TRAFFI C CONE 200. 000 75. 000
EACH 60. 000 300. 00
5. 00000 135. 000 675. 00
0325 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 0. 000
TE
(TEMPCRARY) EACH 0. 900 5, 490. 00
6, 100. 00000 0. 900 5, 490. 00
0330 700-70010 F/ A M NOR CONTRACT REVI SI ONS 75, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17653-BI D ESTI MATE RUN 09/ 28/ 2010
PRQJECT: SHEO85A- 011 ESTI MATE NO 0003 10: 03: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70011 F/ A PARTNERI NG 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0345 700-70016 F/ A FUEL COST ADJUSTMENT 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 14, 100. 000 0. 000
F A -1, 834. 470 -1, 834. 47
1. 00000 -1,834.470 -1, 834. 47
0355 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0365 700-70034 F/ A UNI FORMVED TRAFFI C CONTRCL 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70380 F/ A ERCSI ON CONTROL 3, 500. 000 0. 000
F A 1,570. 240 1,570. 24
1. 00000 1, 570. 240 1,570. 24
CAT 0200 CURRENT AMI  $ 647,054.00 $ 68,505.17 $ 401, 460. 17
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0380 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 10, 500. 00 $ 0.00$ 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 657,554.00 $ 68,505.17 $ 401, 960. 17



